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 3 
REQUEST:  In response to Council’s request, staff is providing an update on 4 

Neighborhood Traffic Calming (NTC) projects.  5 

 6 

RECOMMENDATION:  Report only. 7 

 8 
BACKGROUND: The City’s Neighborhood Traffic Calming (NTC) Program is 9 

designed to improve transportation safety in residential neighborhoods and be 10 

responsive to neighborhood concerns about traffic conditions. Traffic calming is a 11 

procedure designed to improve quality of life and increase safety for pedestrians and 12 

bicyclists by reducing motor vehicle speeds. The traffic calming toolbox includes a 13 

wide range of measures. This includes informational measures, such as traffic studies 14 

and data collection, education, and signage. It also includes physical measures, such as 15 

speed humps, street striping, sidewalks, cross walks and curb extensions. 16 

 17 

Overall Status 18 

Since the beginning of calendar year 2020 staff has worked on a total of 11 traffic 19 

calming projects, completing six project and having two additional projects under 20 

construction and on hold due to weather.  The remaining three projects are actively 21 

being worked on with either ongoing coordination with the CACT or establishing 22 

working groups.  As of January 13th no new petitions have been received since the last 23 

Council update in October 2020.  See attached presentation slides for additional 24 

information. 25 

  26 
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 27 

Project Status- listed in order of receipt and therefore processed. 28 

 29 

Project Name Funding  Status Progress 

Annandale & 

Gundry 

Local- heavy Complete  67% community approval- 

October 23, 2019 

 Closed May 4, 2020 

W. Jefferson Local- light Complete  51% community approval- 

April 29, 2020 

 Closed- Sept. 30, 2020 

Lincoln Phase I Local- light Complete  Administrative restriping 

 Closed- Sept 30, 2020 

 phase II pending heavy solution 

funding, aligned with CIP 

roadbed reconstruction project 

Great Falls/ 

Little Falls 

(combined) 

Local- 

includes 

bumpouts, 

signs, and 

minor 

sidewalk 

widening 

CACT 

Coordination 
 Heavy solutions only if 67% of 

residents approve, work on 

hold pending funding 

 Few votes received, working 

with CACT to evaluate split 

this into multiple projects but 

keeping them on concurrent 

timelines for construction cost 

reasons. 

N. Oak Local, 

signage only 

Cancelled-  

light solutions 
 Possible CACT appeal in the 

coming months 

Noland Local- 

signage and 

striping 

Implementation  Administrative signs installed 

 Final remaining item is to paint 

existing unmarked crosswalk 

on the Broad St end of Noland.  

This work currently on hold 

due to weather 

 Sidewalk option on hold 

pending design and funding 

under separate Sidewalk CIP 

Project (FY22-23) 
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Greenways 

Down  
 

Federal, 

heavy 

solutions 

expected to 

include speed 

humps, bump 

outs, and 

crosswalk 

improvements 

Initial Design  Neighborhood survey- received 

 Coordinating with 

neighborhood to establish 

working group 

 Coordinating with consultants 

for design proposals 

 

S. Oak/ S. Lee 

(combined) 

Local- light 

solutions 

currently 

(signage and 

striping).  

About to 

advance to 

heavy 

solutions, 

with speed 

humps and 

bump outs 

possible 

Initial Design  Forming working group to 

begin work on heavy solutions 

 Heavy solutions for speed 

humps and bump-outs pending 

traffic data collection 

 S. Lee sidewalk option on hold 

pending design and funding 

under separate Sidewalk CIP 

Project (FY23-24) 

 30 

Resources 31 

CIP Interactive Map: www.fallschurchva.gov/CIPMap  32 

NTC Interactive Map: www.fallschurchva.gov/NTCMap  33 

 34 

FISCAL IMPACT: Staff is currently executing locally FY20 and FY21 funded light 35 

solutions and the existing federal grant funded project within the approved FY21 36 

Budget. 37 

 38 

TIMING: Routine  39 

 40 

ATTACHMENTS:  Power Point Presentation 41 

http://www.fallschurchva.gov/CIPMap
http://www.fallschurchva.gov/NTCMap

